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SUBJECT: Review of the Atlanta Olympic Facility Improvement Plan Audit Report 
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This report presents the results of our review of the Atlanta Olympic Facility 
Improvement Plan.  In January 1998, Congressman John M. McHugh, Chairman, 
Subcommittee on the Postal Service Committee on Government Reform and Oversight, 
requested OIG review the circumstances surrounding the termination of the Atlanta 
Federal Center Post Office construction project.  During that review, OIG became aware 
that the Federal Center Post Office project was part of the larger Improvement Plan 
initiative.  This audit addressed the entire Improvement Plan. 
 
The audit disclosed that the Improvement Plan did not receive approval and oversight at 
the appropriate level and that approved deviations were costly to the USPS.  
Management agreed with 10 of the 13 recommendations and has planned or 
implemented actions that are responsive to the respective audit recommendations.  For 
the three recommendations where management did not agree, we either revised the 
recommendations based the concerns management raised, or addressed the issues 
further in our evaluation of management comments. 
 
The courtesy and cooperation shown the auditors by your staff is appreciated.  If you 
have any questions, please have your staff contact me or Richard Chambers, Deputy 
Assistant Inspector General for Performance, at (703) 248-2300. 
 
 
     //Signed// 
Sylvia L. Owens 
Assistant Inspector General for 
    Revenue/Cost Containment 
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EXECUTIVE SUMMARY 

Introduction The Atlanta Olympic Facility Improvement Plan 
(Improvement Plan) was designed to implement a unique 
program to provide a positive image for the United States 
Postal Service (USPS), ensure efficient and responsive 
customer service, and meet revenue projections for the 
1996 Summer Olympics in Atlanta.  To implement the plan, 
USPS officials established two dedicated teams, one to 
initiate facility improvements and a second to manage other 
aspects of the Olympic program.  In January 1995, the 
Improvement Plan consisted of 34 projects with an 
estimated cost of $14.6 million.  The final program consisted 
of 42 projects1 costing approximately $24 million.2 
 

Results in Brief In January 1998, Congressman John M. McHugh, 
Chairman, Subcommittee on the Postal Service Committee 
on Government Reform and Oversight, requested that the 
Office of Inspector General (OIG) review the circumstances 
surrounding the termination of the Atlanta Federal Center 
Post Office construction project.  During that review, OIG 
became aware that the Federal Center Post Office project 
was part of the larger Improvement Plan initiative.  This 
audit is a review of the entire Improvement Plan.  The 
objectives of the audit were to evaluate whether USPS 
officials who developed and implemented the Improvement 
Plan: 
 
• received appropriate approval and oversight;  
• adequately developed and included cost controls over 

contracts, projects, and modifications;  
• ensured that leased space requirements and leases 

were negotiated in the best interest of the USPS; and  
• used efficient contracting practices and followed USPS 

policies and procedures for contractor selection.  
 

  
 
 
 
 
 

                                            
1 This includes the Phoenix station project that was the replacement for the Federal Center Project. 
2 This cost does not include the approximately $5 million spent for Olympic activities other than facility 
improvements or an additional $1 million in custodial costs. 
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Management 
Accomplishments  

Overall, USPS officials who developed and implemented the 
Improvement Plan met their objectives.  Specifically, 
officials: 
 

 • leased or renegotiated leases for 20 facilities, and 
assembled, awarded, and managed numerous 
contracts during a time of high construction/labor 
demand in the Atlanta area; and  

 
• completed 39 of the 42 projects in time for the 1996 

Summer Olympic Games. 
 

Because the Improvement Plan was such a comprehensive 
initiative, officials used a dedicated team concept 
specifically designed to coordinate facility improvements in 
time for the Olympic Games.  This concept, or certain 
aspects of it, could be employed USPS-wide on other 
special projects of this nature, such as the 2002 Winter 
Olympics in Salt Lake City.  
 

  
Areas for 
Improvement 
 
 

Although USPS officials met their overall objectives, we 
noted several areas where development and execution of 
the Improvement Plan could have been improved.  
Specifically: 
 

 • the Improvement Plan did not receive approval and 
oversight at the appropriate level.  As a result, 
appropriate officials did not approve the project, and 
were not aware of subsequent changes in scope 
and project criteria.  These changes contributed to 
an increase in cost of at least $9 million (62%) over 
original projections; 

 
• USPS policies and procedures for construction and 

renovation projects, as well as for leasing new 
facilities allow for deviations when warranted under 
certain conditions.  As a result of time constraints 
and other   factors, officials authorized deviations 
from policies and procedures for some Improvement 
Plan projects.  These deviations resulted in over 
$5.6 million in additional costs.  However, prompt 
action can reduce this cost by at least $1.5 million; 
and 
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• management used indefinite quantity contractors for 
the majority of the Improvement Plan work.  
Although this reduced the contracting cycle 
considerably, this approach, along with the 
compressed time schedule, increased contracting 
costs more than 40%.  Additionally, acceptance of 
modifications to offers submitted after the time of 
receipt of proposals, though allowed by USPS 
policies and procedures, was not always in USPS’ 
best interest, and USPS guidance was not available 
in another instance. 

  
Recommendations As a result of the audit, the following recommendations are 

made: 
 
1. Seek clarification from the Board of Governors on 

applicability of unitary plan approval for unique plans 
such as the Improvement Plan. 

 
 2. Ensure that future projects, such as the facilities 

improvement plan for the 2002 Winter Olympics in Salt 
Lake City are approved in accordance with Board of 
Governors’ guidance. 

 
3. Ensure that facility renovation and construction projects 

are planned in time to preclude unnecessary 
expenditures. 

 
4. Ensure that facility renovation and construction projects 

are validated in terms of need, cost effectiveness, 
operational feasibility, and space requirements in 
accordance with USPS policies and procedures. 

 
5. Ensure that facility renovation and construction projects 

are completed in accordance with USPS policies and 
procedures except when officials document exceptions 
as being in the best interest of the USPS. 

 
6. Thoroughly inspect and monitor facilities to ensure that 

safety and environmental requirements are met prior to 
leasing and occupying facilities. 

 
7. Require the lessor to abate remaining asbestos in the 

Alps Road Facility. 
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8. When no offer meets advertised space requirements, 
and less desirable space must be accepted, every 
effort should be made to reach potential offerors who 
did not respond to the initial advertisement. 

 
9. Determine the feasibility of subletting the 20,000 

square feet of excess space at the Alps Road Facility.  
This would offset the annual lease costs by at least 
$150,000 annually or $1.5 million over the remaining 
lease period. 

 
10. Ensure installation of necessary security cameras in 

the carrier area at the Alps Road Facility. 
 
11. Be more prudent in using indefinite quantity contractors 

for purposes beyond the original intent. 
 
12. When accepting modifications to proposals, document 

the rationale for determining the modification is in 
USPS’ best interest. 

 
13. Establish guidance for documenting the propriety and 

responsibilities for offerors responding as joint 
ventures. 

  
Summary of 
Management 
Comments 
 

OIG received comments from several USPS officials in 
response to the draft report.  Overall, officials agreed with 
10 of 13 recommendations in the report and disagreed with 
the remaining three.  The responses from these officials are 
summarized below.  The responses to specific 
recommendations are summarized in the corresponding 
sections of the report, and management’s replies to the 
OIG, in their entirety, are appendixes to this report. 

  
Chief Financial Officer 
and Senior Vice 
President 
 

The Chief Financial Officer and Senior Vice President did 
not agree with recommendation 1 and indicated clarification 
of the unitary plan concept is not needed.  He believed the 
Improvement Plan was not a unitary plan requiring the 
Board of Governors’ approval because he believed it lacked 
a revenue objective expected in a unitary plan.  He agreed 
with recommendation 2. (The full text of the response is 
provided at Appendix A.) 

  
Manager, Retail 
Operations Support 
 

The Manager of Retail Operations Support responded on 
behalf of the Vice President, Retail, and concurred with 
recommendations 3, 4, and 5.  He agreed to better  
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 Coordinate with USPS Facilities and area retail operations 
on issues raised in our report.  (The full text of the response 
is provided at Appendix B.) 
 

Vice President, 
Facilities 

The Vice President, Facilities, agreed with 
recommendations 6 and 7, but believed recommendations  

 8, 11, and 12 were too restrictive.  In addition, his response 
indicated that Facilities officials do not believe the audit 
reflects the environment in which they were operating—“a 
shortened time frame and a very challenging construction 
climate…”  The Vice President, Facilities also did not agree 
with OIG’s conclusion that his staff’s methods resulted in 
over $5.6 million in additional costs and that the use of 
indefinite quantity contractors increased contracting costs 
by more than 40%.  (The full text of the response is 
provided at Appendix C.) 

  
Vice President, 
Southeast Area 
Operations 
 

The Vice President, Southeast Area Operations, agreed 
with recommendations 9 and 10, but was skeptical of the 
potential savings from subletting excess space at the Alps 
Road facility.  (The full text of the response is provided at 
Appendix D.) 

  
Vice President, 
Purchasing and 
Materials 

The Vice President, Purchasing and Materials, agreed to 
forward recommendation 13 to USPS Policies and Legal for 
review.  (The full text of the response is provided at 
Appendix E.)  

  
Evaluation of 
Management’s 
Comments 

Management officials generally addressed the issues raised 
in this report.  However, we do not agree with their 
responses related to the unitary plan, the costs associated 
with the construction climate, the shortened construction 
time frame, and the use of indefinite quantity contractors.   
 

 The shortened time frame and the construction climate are 
the core issues in this report.  Specifically, we believe that 
officials placed too much emphasis on renovating and 
upgrading facilities prior to the opening of the 1996 
Olympics, especially given the high cost construction 
environment.  As the report indicates, numerous problems 
emerged because management expedited construction 
under the environments stated above.  Management had six 
years to plan for the Olympics, but did not initiate the 
Improvement Plan until approximately 22 months prior to 
the Olympic Games. 
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We agree that some situations require expeditious action 
and, perhaps, deviations from policies and procedures, i.e. 
emergency, health, safety, etc.  However, meeting the 
Olympics opening date was, in our opinion, not such a 
situation. 
 
In regard to the OIG’s analysis of the increased cost 
associated with using indefinite quantity contractors, it was 
not, as contended by management, based on a single 
project.  To the contrary, we based this analysis on the cost 
of the approximately 35 Improvement Plan projects where 
the USPS used an indefinite quantity contractor.  We 
compared the cost of these projects to similar indefinite 
quantity contract projects in a normal (less challenging) 
construction environment for a higher cost construction area 
and with the cost for work accomplished using standard 
contracting procedures.   
 
The analysis showed that the USPS paid at least 40% more 
than normal because of the construction environment and 
the expedited construction time frame.  In fact, local USPS 
officials’ own documentation indicated the cost was at least 
30% higher because of the Olympic construction 
environment. 



Atlanta Olympic Facility Improvement Plan FA-AR-99-001 

   
Restricted Information 

7

INTRODUCTION 
 In April 1994, local USPS officials in Atlanta proposed to 

spend approximately $6 million to provide a positive 
image and ensure efficient service during the 1996 
Summer Olympic Games in Atlanta.  By January 1995, 
the program cost projections had increased to 
approximately $14.6 million to upgrade or improve 34 
facilities.  A dedicated team was established to manage 
the facility improvement program.  The final program had 
an estimated cost of at least $24 million3 and consisted 
of at least 42 projects.4  

  
Objectives In January 1998, Congressman McHugh requested that the 

OIG review the circumstances surrounding the termination 
of the Atlanta Federal Center Post Office construction  

 project.  During that review, OIG became aware of the fact 
that the Federal Center Post Office project was part of the 
larger Improvement Plan initiative.  This audit is a review of 
the entire Improvement Plan.  The objectives of the audit 
were to evaluate whether USPS officials who developed 
and implemented the Improvement Plan: 
 
• received appropriate approval and oversight;  
 
• adequately developed and included cost controls over 

contracts, projects, and modifications;  
 
• ensured that leased space requirements and leases 

were negotiated in the best interest of the USPS; and  
 
• used efficient contracting practices and followed USPS 

policies and procedures for contractor selection. 
  
Scope and 
Methodology 

To accomplish our objectives, we reviewed selected 
planning, and cost data from April 1994 to June 1998.  We 
reviewed construction and renovation cost data for 42 
projects.  We evaluated contracts and lease agreements, 
Decision Analysis Reports, Justifications of Expenditure 
documents, and other pertinent project costs and planning 
data.  We judgmentally selected 14 projects5 to evaluate the 

                                            
3 Management could not provide an accurate cost for the program. 
4 Depending on the documentation, the number of projects included in the Improvement Plan, including 
the Phoenix station project that replaced the Federal Center Project, varied from 42 to 43 projects.  
5 The Phoenix Station was not part of our original review.  We included it as part of the cost effect of the 
program. 
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 effect of contract modifications, the contracting process, 
lease agreements, and other policy issues.  We toured 
selected locations that were completed or still under 
construction.  This audit was accomplished in accordance 
with generally accepted government auditing standards and 
included such tests of management controls as deemed 
necessary under the circumstances.  Audit fieldwork was 
accomplished between February and August 1998. 
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PROGRAM COST GROWTH 
Background 
 

At the request of the Vice President, Southeast Area 
Operations, Headquarters USPS officials approved the 
Improvement Plan concept in 1994.  The Vice President, 
Facilities concurred in November 1994 with specific scope 
and criteria for the Improvement Plan, but advised 
requesting officials that the compressed timeline would 
result in a higher cost.  At that time, two-thirds of the 
projects were to be lobby/facility upgrades and the 
remaining third were slated to be new or replacement 
facilities.6   
 

 To accomplish the program prior to the 1996 Olympics and 
to meet other facility improvement goals, USPS 
Headquarters Facilities agreed: (1) no new construction 
would be undertaken, since leasing would be more 
expedient; (2) Improvement Plan projects would be located 
in close proximity to Olympic venues and designated public 
service areas; and (3) to waive the requirement to publicly 
advertise for locations. 
 
In January 1995, the former Atlanta District Manager 
requested $14.6 million for 34 projects included in the 
Improvement Plan.  Since the goal was to complete the 
facilities by July 1996, management compressed the 
facilities into one comprehensive capital investment plan 
with its own budget, funding, and management.  The plan 
projected revenues of at least $20 million during the 
Olympics.  The final program consisted of 42 projects 
costing approximately $24 million. 
 

Results Construction projects costing $10 million or more must have 
USPS Board of Governors’ approval.  Also, the Board of 
Governors’ by-laws state that “All such projects and 
agreements undertaken as part of a unitary plan (either for 
contemporaneous or sequential development in one of 
several locations) shall be considered one project or 
agreement…” 

  
 
 
 
 

                                            
6 These numbers are based on 34 facilities and a letter to the Vice President, Facilities, indicating that two 
thirds of the projects would be lobby/facility upgrades and the remainder new or replacement facilities. 
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BOG Approval and 
Oversight 

Even though the Improvement Plan exceeded the $10 
million Board of Governors’ approval threshold, USPS 
officials did not submit it to the Board of Governors for 
approval.7  This occurred because USPS Headquarters and 
local officials decided that the unitary plan criteria did not 
apply.  In their opinion, the projects were already in the 
Atlanta facility improvement plan for completion after the 
Olympics, and the Improvement Plan merely compressed 
the projects into a single initiative.  Regardless of whether 
the projects were already planned, when officials 
consolidated projects into a single plan for simultaneous 
completion, the criteria for “contemporaneous or sequential 
development in one of several locations” became 
applicable.  Because the Board of Governors did not 
approve the original project or subsequent changes in 
scope and project criteria, the Board of Governors did not 
have input or control over changes and were unaware of the 
$9 million (62%) increase in costs over original projections. 
 

 Headquarters USPS officials also told us that they viewed 
the guidance on unitary plans as unclear.  While we believe 
the guidance is clear enough to have included the 
Improvement Plan, clarification of this issue would ensure 
future projects of this nature receive appropriate oversight.  
One such project is the facility improvement plan for the 
2002 Winter Olympics in Salt Lake City. 
 

  
Recommendations The Chief Financial Officer and Senior Vice President 

should: 
 

1. Seek clarification from the Board of Governors on 
applicability of unitary plan approval for unique plans 
such as the Improvement Plan. 

 
2. Ensure that future projects, such as the facility 

improvement plan for the 2002 Winter Olympics in 
Salt Lake City, are approved in accordance with 
Board of Governors’ guidance. 

 
 
 

                                            
7 In a May 1995 Financial Issues Update letter, Headquarters USPS officials informed the Board of 
Governors’ Audit Committee that “43 separate projects costing $15.8 million” would be completed in the 
Atlanta area during FYs 1995 and 1996 to take advantage of the projected increased retail activity during 
the 1996 Olympics. 
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Management 
Comments 

The Chief Financial Officer and Senior Vice President did 
not agree that clarification on applicability of the unitary 
plan is needed.  The Improvement Plan was not a “unitary 
plan” requiring the Board of Governors’ approval because it 
lacked a revenue objective expected in a unitary plan.  With 
respect to recommendation 2, he agreed that USPS will 
follow the guidance provided by the Capital Projects 
Committee and the Board of Governors for future projects.  
It will also seek approval of both entities in accordance with 
established procedures. 
 

  
Evaluation of 
Management 
Comments 

We believe that the Improvement Plan was a unitary plan 
because it had a corporate objective to improve the net 
income of the USPS.  The project’s December 1994 
Strategic Plan (revised) projected revenues of $20 million.  
Further, a system to track revenues was completed in 
January 1996.  We found the comments responsive to 
recommendation 2. 
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CONTRACT, PROJECT, AND MODIFICATION COSTS 

Background To complete the Improvement Plan in time for the 1996 
Summer Olympics, officials awarded over 40 contracts.  
Eight were solicited contracts and the others were 
accomplished using indefinite quantity contractors.  USPS 
officials used indefinite quantity contractors because they 
required less time to commence work on individual projects 
once they were under contract.  To further ensure 
completion of the projects in time for the Olympics, 
management required contractors to complete work in 90 to 
120 days instead of the average 180 to 240 days. 
 

 USPS investment policies and procedures are designed to 
improve the efficiency and cost effectiveness of operations 
while maintaining acceptable levels of service to postal 
customers.  As part of a prudent business strategy, 
management should use these policies and procedures to 
arrive at solutions that will increase efficiency or cost 
effectiveness of operations.  Management should plan and 
justify projects by performing cost analyses, validating 
assumptions, and assessing operational feasibility. 
 

Planning and 
Executing the Olympic 
Facility Plan 

Because the USPS did not launch the Improvement Plan 
early enough, time was not available to adequately plan 
facility improvements.  Specifically, officials did not always: 
 

• validate or justify costs, or operational feasibility; 
• adequately identify requirements; and 
• control scope and criteria changes. 

 
As a result of time constraints and other factors, officials 
authorized deviations from policies and procedures for 
some Improvement Plan projects.  These deviations 
resulted in an additional $5.6 million in costs. 

  
Planning USPS officials were aware that Atlanta would be hosting the 

Olympics for almost 6 years prior to the event.  However, 
planning for USPS facility improvements did not begin until 
approximately 22 months before the Olympics.  To 
compensate for the short time frame, and the demand for 
construction resources in the Atlanta area, management 
expedited the construction schedule and paid indefinite 
quantity contractors up to 42% more than the USPS would 
have through a competitive solicitation process. 
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 This condition occurred because USPS officials did not 
make a timely decision to implement the plan.  Once the 
plan was approved, USPS officials have indicated that 
completing the projects prior to the Olympics was viewed as 
more important than costs.  As a result, the USPS spent at 
least $2.4 million more than would have normally been paid 
to indefinite quantity contractors. 

  
Investment Policies 
and Procedures  
 

Officials also did not follow USPS policies and procedures 
for investing in construction and renovation projects.  
Specifically, officials did not prepare documentation8 
needed to justify and validate costs when warranted.  For 
example, officials decided to relocate the downtown Atlanta 
Station9 to the new Atlanta Federal Center as part of the 
Improvement Plan.  If required documentation had been 
prepared, it would have reflected that the move was neither 
feasible nor cost effective and was contrary to Improvement 
Plan criteria.  As a result of not following USPS investment 
policies and procedures, officials expended over $3.2 million 
more than necessary.  

  
Requirements Officials did not effectively identify renovation and 

construction requirements prior to award of contracts.  
Specifically, officials waived requirements to complete 
design reviews before beginning work and, therefore, did 
not ensure all requirements were included in the contract.  
For example, of the 14 cases we reviewed, three were 
modified to include equipment necessary to load and unload 
mail at the facility docks and two others were modified to 
include the Inspection Service’s security requirements.  As a 
result, contract modifications exceeded the 10% industry 
norm in all but two of the 14 projects we examined.10 

  
Scope and Criteria 
Changes 

USPS officials modified the criteria and scope for projects 
comprising the Improvement Plan throughout execution.  To 
illustrate, in the original plan, about two-thirds of the 
renovation/construction projects were lobby/facility 
upgrades and the remaining third were to be new or 
replacement postal stores.  However, during execution, the 
majority of the projects became postal stores rather than 
lobby upgrades.  Expanding the list of projects and 
changing the scope of individual projects were costly.  In  

                                            
8 This project should have had a Decision Analysis Report that would have addressed those issues.  
9 This was the station located at 101 Marietta Street. 
10 Contract modifications ranged from 5%-49% over contract cost and averaged approximately 21% over 
original contract amount. 
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 reviewing four postal store projects originally slated as lobby 
upgrades, we noted that costs increased by $2 million 
(513%) over original projections for these projects. 
 
The original plan also mandated that projects would be 
those “either located near Olympic venues, or in high traffic 
and high revenue areas.”  However, no specific criteria were 
formulated to ensure that guideline was achieved.  As a 
result, facilities were upgraded throughout the metropolitan 
area and, in some instances, without regard to proximity to 
Olympic venues.  For example, the downtown station was 
relocated as part of the Improvement Plan to a site farther 
away from the primary Olympic venues than its original 
location. 

  
Recommendations The Vice President, Retail Operations, in coordination with 

Marketing and Facilities officials, should ensure that facility 
renovation and construction projects are: 
 

3. Planned in time to preclude unnecessary 
expenditures. 

 
4. Validated in terms of need, cost effectiveness, 

operating feasibility, and space requirements in 
accordance with USPS policies and procedures. 

 
5. Completed in accordance with USPS policies and 

procedures except when officials document 
exceptions as being in the best interest of the USPS.

  
Management 
Comments 

Management comments reflect a range of views on our 
findings and recommendations.  The Vice President for 
Facilities did not agree that USPS methods resulted in over 
$5.6 million in additional costs associated with policy 
deviations and the use of indefinite quantity contractors.  On 
the other hand, the Manager, Retail Operations Support, 
agreed with our recommendations, and agreed to do the 
following: 
 
Recommendation 3.  Coordinate with area and local retail 
facilities on major, unique projects to ensure requirements 
are defined and sufficient lead-time exists.  With the 
upcoming Salt Lake City Olympics, he will work with the 
Western Area to ensure that lead times are met. 
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 Recommendation 4.  Continue to work closely with 
Facilities to ensure the best possible cost in terms of space 
and material.  As Headquarters Retail becomes aware of 
activities such as these unique projects, it will immediately 
coordinate with Facilities. 
 
Recommendation 5.  Coordinate with Facilities and the 
area retail function to assist in ensuring adherence to plans 
and exceptions that are in the best interest of the USPS. 
 

Evaluation of 
Management 
Comments 

Our estimate of $5.6 million is an accurate representation of 
additional project costs resulting from deviations from 
policies and the use of indefinite quantity contractors.  This 
estimate is comprised of: 
 

• $2.4 million for indefinite quantity contractors, 
 
• $1.5 million for excess space, and 
 
• $1.7 million for the Atlanta Federal Center/Phoenix 

Station 
 
The Manager, Retail Operations Support, has planned 
appropriate action in response to our recommendations. 
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LEASE AGREEMENTS 

Background 
 

To complete the Improvement Plan prior to the start of the 
Olympic Games, officials elected to lease facilities rather 
than pursue new construction.  USPS guidance requires 
that leased facilities must be in the best interest of the 
USPS.  Alternatives must be evaluated to confirm that 
leasing is the best means of satisfying USPS needs.  Prior 
to awarding a lease, officials must advertise requirements 
for leased space and specify the amount of space being 
sought within a designated geographic area.11 
 

 Under normal circumstances, the USPS guidance requires 
the lessor to pay for asbestos removal/containment and for 
maintaining or replacing major mechanical or structural 
elements such as roofs.  When seeking a freestanding 
building of more than 8,500 square feet, USPS real estate 
personnel must attempt to negotiate an option to purchase. 

  
Results 
 
 

Leased space was not always negotiated in the USPS best 
interest and did not always meet safety, security, and space 
requirements.  This condition occurred because officials did 
not follow USPS policies and procedures. 
 

Safety and Security 
 

In one facility, testing for asbestos-containing material was 
not accomplished prior to lease signing and building 
occupancy.  Following occupancy, the lessor paid to have 
the asbestos abated.  However, USPS real estate officials 
did not monitor to ensure complete removal or containment 
of the asbestos, and did not thoroughly inspect the facility 
following abatement.  Some non-friable asbestos remains 
and could become a USPS liability if USPS decides to 
renovate the space.  This facility also did not have required 
security cameras in the mail carrier area.  The current 
estimated cost for these cameras is approximately 
$200,000.  
 

Space Requirements Several locations either contained more space than needed 
or not enough.  For example, the new Phoenix Station 
contains only 8,600 square feet, though 13,000 square feet 
was the stated requirement in the USPS advertisement.  On 
the other hand, at least three locations with considerably 
less volume and operations than the Phoenix Station 
contained more space.  These conditions existed because 
space requirements were based on what was currently  

                                            
11 Exceptions are authorized if an emergency exists. 
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 being utilized or available, instead of on a range of minimum 
to optimum.  To illustrate, the advertisement for the Phoenix 
Station requested 13,000 square feet, therefore, other 
potential lessors with less than 13,000 square feet, but more 
than 8,600 square feet,12 would not have responded. 
 
Although management received an excellent cost per 
square foot for another location, (Alps Road) the lease was 
for more space than needed. This condition occurred 
because the real estate official considered the acquisition a 
bargain and believed the excess space could be used for 
training.  However, Atlanta District officials did not have any 
plans to use the excess space for training.  Therefore, this 
space (approximately 20,000 square feet) could be sublet 
and thereby reduce USPS costs by $1.5 million over the 
next 10 years. 
 

Recommendations The Vice President, Facilities should require that Real 
Estate and other personnel involved in special facility 
projects follow USPS procedures for leasing facilities.  
Specifically: 

 
 6. Thoroughly inspect and monitor facilities to ensure 

that safety and environmental requirements are met 
prior to leasing and occupying facilities. 

 
7. Require the lessor to abate remaining asbestos in 

the Alps Road Facility. 
 
8. When no offer meets advertised space requirements 

and less desirable space has to be accepted, every 
effort should be made to reach potential offerors 
who did not respond to the initial advertisement. 

 
The Vice President, Southeast Area Operations, should: 
 

9. Determine the feasibility of subletting the 20,000 
square feet of excess space at the Alps Road postal 
facility.  This would offset the annual lease costs by 
at least $150,000 annually or $1.5 million over the 
remaining lease period.  

 
10. Ensure installation of necessary security at the Alps 

Road Post Office. 
                                            
12 The lessor’s response to the advertisement was that over 13,000 square feet was available.  However, 
over 5,000 square feet of that amount were later determined to be in the building’s common area.  
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Management 
Comments 

The Vice President, Facilities, concurred with our 
recommendations and offered the following: 
 
Recommendation 6.  He concurred with the OIG’s 
recommendation because it described USPS normal policy; 
however, time constraints can alter the policy in cases 
where the environmental issues pose no danger, i.e., the 
Alps Road case.  the decision to occupy the facility prior to 
asbestos removal made sense since no health hazard 
existed.  Further, the recommendation only applies to one 
facility. 
 

 Recommendation 7.   Although unaware of any 
environmental issues at the Alps Road facility, the owner 
will abate any asbestos discovered. 
 
Recommendation 8.  OIG’s recommendation is overly 
restrictive because advertising is only one of several 
methods to identify space.  Before moving to the Phoenix 
Station, Facilities staff physically canvassed the preferred 
area to determine possible vacant space, and found none 
suitable. 
 
The Vice President, Southeast Area, concurred with our 
recommendations and offered the following: 
 
Recommendation 9.  He agreed to sublet excess space at 
the Alps Road facility.  However, he was skeptical of the 
estimate of the potential cost savings to USPS from 
subletting the space. 
 
Recommendation 10.  He indicated that actions were 
being taken to implement OIG’s recommendation.  The 
Atlanta District has budgeted for a security system at the 
Alps Road post office and will complete installation of the 
system this fiscal year. 
 

Evaluation of 
Management 
Comments 

Management comments were responsive to most of our 
recommendations; however, management believed 
recommendation 8 to be too restrictive. Comments also 
indicated skepticism of our estimate in recommendation 9 of 
the potential sublease value of excess space at the Alps 
Road facility.  With regard to management’s comments: 
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 Recommendation 8.  We revised our recommendation to 
provide USPS officials more latitude in identifying space to 
meet its requirements.  While advertising may not be 
practical in every case, we continue to believe that USPS 
officials should make every 
effort to contact other offerors when they are unable to 
procure the appropriate size facility as initially advertised. 
 
Recommendation 9.  We believe that actions planned by 
the Vice President, Southeast Area, to sublet the vacant 
space at the Alps Road facility fully address our 
recommendation.  Our estimate of the potential cost savings 
from subletting the space was based on the price per 
square foot USPS is paying for the Alps Road facility.  A 
more precise estimate can be determined later based on a 
market analysis of property values for that area. 
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CONTRACTOR SELECTION PROCESS 

Background 
 

Indefinite quantity contractors are normally used for repairs 
and alterations costing up to $250,000.  As part of the 
Improvement Plan, Major Facilities Purchasing approved 
deviations to that criteria.  Revised criteria allowed for 
expedient construction of Improvement Plan projects with 
an estimated construction cost of less than $500,000.  
These contracts were awarded through “simplified 
purchasing.”  For Improvement Plan projects with estimated 
costs of construction exceeding $500,000, Major Facilities 
Purchasing required the Atlanta Facilities Service Office to 
award the contracts using the standard competitive 
purchasing method.  Based on the final cost estimates for 
the Improvement Plan, the competitive purchasing 
requirement was applicable for eight13 Olympic Facility 
Projects. 
 

Results USPS officials used indefinite quantity contractors for the 
majority of the renovation and construction projects.  
However, work accomplished by indefinite quantity 
contractors cost significantly more than comparable work 
accomplished using the solicitation process.  Additionally, 
USPS officials accepted modifications to initial offers after 
proposal opening and did not require or request 
documentation on firms responding as a joint venture. 
 

Indefinite Quantity 
Contractors 

The use of indefinite quantity contractors for most of the 
Improvement Plan allowed work to be done more 
expeditiously, given the time constraints, but was not cost 
effective.  Specifically, the cost of work accomplished using 
indefinite quantity contractors was significantly higher than 
comparable work using the solicitation process.  This 
situation existed for several reasons.  First, management 
allowed indefinite quantity contractors to perform major 
renovations instead of the customary repairs and 
alterations.  Second, the special unit price schedule 
developed for indefinite quantity contractors pricing by the 
architectural and engineering firm averaged 42% higher 
than competitive solicitations for the same work.  Third, to 
encourage the indefinite quantity contractors to complete 
the work prior to the Olympics, management paid almost 
double the normal premium on indefinite quantity contracts. 
 
 

                                            
13 One project was later postponed until after the Olympics. 
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Contractor Selection USPS officials accepted modifications to an offeror’s 
proposals after the proposal opening.  In one instance, the 
offeror’s modification decreased the initial offer and the 
offeror was subsequently awarded the contract since it was 
viewed to be inthe USPS best interest.  However, by the 
end of that contract, modifications accounted for a 20% 
increase over the original contract amount, the highest 
among solicited contracts.  The acceptance of modifications 
from offerors after the time specified for receipt of 
proposals, while in accordance with USPS policy, may not 
always be in USPS best interest and could compromise the 
integrity of the solicitation process.  Not accepting proposals 
after the proposal opening could also prevent USPS from 
being subjected to protests or other financial liability. 
 

 In another instance, officials had not developed adequate 
procedures when existing procedures did not apply.  
Specifically, officials had not developed guidance on 
documentation required when the offeror was a joint 
venture.  As a result, we observed that documentation did 
not exist to show either the propriety or the responsibilities 
of a joint venture that submitted an offer.  Establishing 
guidance for documentation required of joint ventures would 
strengthen the USPS position in the event of a contract 
dispute. 
 

Recommendations  The Vice President, Facilities, should require that 
contracting officials: 
 

11. Be more prudent in using indefinite quantity 
contractors for purposes beyond the original intent. 

 
12. When accepting modifications to proposals, 

document the rationale for determining the 
modification is in USPS best interest. 

 
The Vice President, Purchasing and Materials, in 
conjunction with the Vice President, Facilities, should: 

 
13. Establish guidance for documenting the propriety 

and responsibilities for offerors responding as joint 
ventures. 
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Management 
Comments 
 

The Vice President, Facilities, did not agree that contracting 
costs increased by more than 40% as a result of using 
indefinite quantity contractors.  He indicated that developing 
a cost estimate based on a single project was flawed 
because it did not reflect the dynamics of the construction 
environment and time frames in which work had to be 
completed.  Additionally, he disagreed with 
recommendations 11 and 12, indicating: 
 

 Recommendation 11.  Facilities officials are permitted to 
use alternate methods, such as indefinite quantity 
contractors, when justified, and “the auditors do not 
understand our policies.”  The extraordinary construction 
environment, the short time frames available to accomplish 
renovations, and the fact that indefinite quantity contractors 
can mobilize quickly and are flexible on project scope were 
sufficient justification.  Facilities officials want to continue to 
have this flexibility to respond to unique situations and 
indicated USPS would not have completed the majority of 
the facilities in time for the Olympics had it not been for the 
use of indefinite quantity contractors. 
 
Recommendations 12.  USPS policy allows for 
modification or withdrawal of proposals before contract 
award when it is determined to be in the best interest of the 
USPS (significant cost, quality, or technical benefit).  Each 
late proposal must be retained in the solicitation file with a 
statement as to whether it was considered and the rationale 
as to why or why not.  He does not believe current policy 
compromises the integrity of the process. 
 
Recommendation 13.  He would forward our 
recommendation to both Policies and Legal for review and 
comment. 
  

Evaluation of 
Management 
Comments 

Our calculation of increased contracting costs of over 40% 
was based on a comprehensive analysis of contracts and 
construction costs.  The methodology applied was approved 
by our quantitative methods staff.  The increase was derived 
by comparing: 
 

 • USPS cost estimates for seven solicited contracts in the 
Improvement Plan with the actual bid proposals obtained 
through the solicitation; and 
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• multipliers in the Atlanta area (typically, an average cost 
construction market) with the multipliers in the 
Washington metropolitan area (a high cost construction 
area) for the same type of work. 

 
Local USPS officials acknowledge that the cost of work 
done through indefinite quantity contractors was at least 
30% higher because of the Olympic construction 
environment. 
 
In response to the Vice President’s comments, we revised 
recommendations 11 and 12 to make them less restrictive. 
 
In addition, we offer the following comments: 
 
Recommendation 11.  We believe USPS policy requires 
managers to be prudent stewards of USPS funds.  We 
agree that the policy permits the use of deviations with 
indefinite quantity contractors, with appropriate justification.  
However, since the USPS was not a sponsor of the 1996 
Olympics, completing the work in time for the Olympics at a 
40% ($2.4 million) increase in cost was, in our opinion, not 
appropriate justification.    
 
Recommendation 12.  As USPS officials acknowledge in 
their response, appropriate documentation should be 
maintained on file to substantiate the reasons for accepting 
modifications.  However, due to inadequate documentation, 
we were unable to determine whether modifications to 
proposals for the Improvement Plan were in USPS best 
interest. 
  
Recommendation 13.  Management’s agreement to 
forward recommendation 13 to USPS Policies and Legal is 
responsive to our finding.      
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